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CCR No. 97-0643A Logged Date 5 / 1 6 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) EOSD B0 Validation EOSD link cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1..

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and ` approved ` for L4 status.   Data reflects RTM 4/18/97 baseline.

Complete RbR changes resulting from F&PRS updates, modify links as suggested by affected subsystem POCs.
This Rev was necessitated by a typo (S-CSS instead of C-CSS in the add table).  The Rev contains a new link changes
(add C-INS-60650) for L4s that are being moved and no other changes.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Brian McNamee (signed)  Brian McNamee                   4/29/97
Signature Date

Office SMO Office Manager (signed)  Edward J. Nicosia for Farzad Davarya             4/29/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek            5/19/97
Signature Date
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